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Reporting Form #3:  DCOF Quarterly Progress Report 

 
1. Describe any significant highlights/accomplishments that took place during this reporting 

period.   

 

During this quarter the following activities were implemented: 

 

Preparation of families for Reintegration: Assess child readiness  

 

Initial child assessment  

 

Initial child assessment has been completed for a total of 584 children. These include 59 from 

Home of Hope (HoH), and 525 from Orphelinat Noel de Nyundo (ONN). During the previous 

quarter an assessment was completed for 581 children. There were 3 children that the institution 

manager of ONN had not registered and denied IMM professionals’ access to these children.  

These 3 were assessed during this quarter.  

 

    Family Tracing 

 

Family tracing for 167 families was conducted. Since the beginning of the project, family tracing 

has been undertaken for a total of 545 children. The families of 471 children were found, while 

the families of 74 children were unable to be located. In addition, family tracing for 39 other 

children started during the quarter and is still ongoing. One of the daunting challenges of family 

tracing, is the deinstitutionalization process for the children.   
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Assess Family Capacity 

 

Family assessments were completed for 132 children and young adults from both ONN (125), and 

HoH (7). 

 

Family and Child Preparation 

 

543 children and young adults, and 348 families, were prepared to move out of institutional care 

into family based care. Family preparation included individual and group sessions conducted by 

social workers and psychologists. These sessions were held with children, young adults and their 

families with an emphasis preparing them for their move out of institutional care and into family 

based care. Visits from parents to children in the institution and children to families at home were 

also facilitated. 

 

 

Reintegration of Children in Healthy Homes and Schools   

 

Child Placement into Family-based Care 

 

144 children and young adults were placed into their birth, kinship and foster families and 

independent living. Of these, 137 children were from ONN and 7 were from Home of Hope. 

 

Building Resilience of Families  

 

Nutrition 

 

48 Community Volunteers received training in Children’s Basic Health and Nutrition. These 

volunteers were equipped to start nutrition groups for children under five and were placed in 23 

districts. Through their work 48 Groups were established, comprised of approximately 20 children 

each. A total of 847 children were served through the nutrition groups.  

 

Food Security (Farmer Field Schools) 

 

63 Community volunteers were trained on the FFS methodology and started services based around 

the homes of 87 children and young adults placed into family care. With the groups established in 

23 districts we were able to see 1024 families served. 

 

Savings & Lending Groups 

 

63 Community volunteers were trained on the Internal Savings and Lending Groups (ISLG) 

methodology in order to establish services around the homes of children placed in family care. 

Community volunteers motivated families to become part of these groups and they are now 

introducing the savings group methodology at the community level. An ISLG is composed of 

around 20 members. Currently around 1145 families have been served. 



Reporting Form #3:  DCOF Quarterly Progress Report               Page 3 of 17 

WL Rev 10/10 

 

 

 

Early Childhood Development 

 

53 Playgroup facilitators were trained and received kits to establish playgroups for around 62 

children under five. The playgroups operate within nursery schools, around cell offices, churches 

and other safe community playgrounds. We have seen 4052 families served by these playgroups.  

 

Community Psychosocial Support  

 

81 Community Psychosocial Workers (CPWs) were trained and equipped to provide psychosocial 

support to around 170 children and young adults. All community volunteers and groups supported 

through the IMM program extended their services and membership to the community and are not 

limited to targeted children from institutions for a better integration into community life. During 

this quarter, “Inshuti z’Umuryango” were identified for 115 children. 

 

Alternative Care and Prevention Services 

 

Foster care 

 

Building on the achievements of the previous quarter, 87 potential foster care parents were 

identified during this period of reporting. These include 80 from Nyarugenge District and 7 from 

Rubavu District. Preliminary sessions were conducted to introduce the purpose and types of foster 

care. Out of the 87 parents, 66 were assessed, and 32 of these were selected and trained to receive 

children. The overall number of potential foster care families identified with the collaboration of 

local leaders was 477, of these 302 were assessed, and 111 were ultimately selected and trained. 

Children have been matched and will continue to be matched with foster care parents, according 

to their needs, until the end of the program. 21 foster care parents received children at the time of 

reporting. 

 

Develop prevention and emergency alternative care services 

 

During this quarter, 187 children were prevented from separating with their families in 

Nyarugenge and Rubavu. Most of these children (91) are from Rubavu District where children are 

left at the border when their parents cross to Goma (DR Congo) for small business. 40 different 

siblings between the ages of 7 and 15 years old are caring for 91 children between the ages of 0 

and 6 years old. The intervention for this group focused mainly on data collection, meetings and 

advocacy to partners operating in Rubavu District.  

 

Most importantly, new entries into institutions have been brought to zero. This has been achieved 

due to the strong support from the child care networks operating in both districts. In these districts 

community awareness on the negative impact of institutionalization has tremendously increased 

and children requiring urgent services are referred to local leaders for best suitable solutions.   
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As a result of the emerging gate keeping mechanism, which is being promoted through childcare 

networks in both of the above mentioned districts, the prevention of family separation and new 

institutionalization of children was achieved.  

 

Community Sensitization 

 

Sensitization meetings for child care/protection networks were conducted in Rubavu and 

Nyarugenge Districts with a total of 498 people attending. In Rubavu District, Nyundo Sector, 

within all of the 7 cells, childcare networks were established and committees were elected.  

 

Provide pre-service and in-service training to 20 NCC social workers and psychologists 

 

Technical support supervision to ensure quality and standards regarding best decisions for each 

individual child was provided to 27 NCC professionals working in Rubavu and Nyarugenge 

Districts.  

 

2. Describe any unforeseen obstacles or challenges that are having a negative impact on the 

implementation of the grant activity.   

 The HOH institutional management employed a delaying tactic by refusing to give 

information pertaining to children in the institution to the IMM professionals. In order to 

do family tracing, professionals needed vital information especially places of origin, and 

who brought the children into the institution, but this was denied and therefore delayed the 

process of family tracing since the team had to find the information on their own.  

Furthermore, the HoH institution management refused the placement of 7 children who 

had been duly prepared to be placed into foster care. The nuns who manage the institution 

put conditions that the foster care parents should come with evidence that they would adopt 

those children. Under the circumstances the placements were differed pending further 

discussions with the nuns. 

 

 The other challenge faced was when a team of professionals who were supposed to be 

working at Home of Hope had to intervene in a crisis at Kimisagara sector, where a non-

registered institution (Fasha Umwana) was found and the children were in critical living 

conditions. This disturbed the programs focus including forcing foster care to welcome 20 

more children. In this regard, 1 new childcare network was formed in Nyarugenge, 

Kimisagara Sector to strengthen the child protection system through intensification of 

prevention and child protection mechanisms. 

 

 Another challenge was the number of foster care parents compared to the number of 

children in need. With the placement progress, we are at the highest need of foster care as 

the possibility of reunification with birth family or placement with kinship care is being 

exhausted. Local authorities played an important role in the identification of current foster 

care and now the IMM program is targeting a new audience of church leaders.  Hence, 

Global Communities Country Director organized a meeting with ADEPR, a church that 

has a national coverage with around 3000 chapters able to reach more potential foster care 

parents. The board of ADEPR was supportive of this initiative. 
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3. Describe any significant program learning that has taken place in the recent reporting 

period  

 

IMM program hired former trainers from Rwanda partner organizations who worked with the Higa 

Ubeho program to conduct the training of community volunteers. This group of trainers called 

“mobile teams” helped the program speed up the activities and expand the coverage of children 

placed in families/communities. The team was composed of staff for each component (ISLG, FFS, 

Playgroups, CPW, and Nutrition U-5) with technical capacity/skills in each specific area and more 

than 5 years’ experience delivering these services. The volunteers were grouped into clusters 

according to their districts of origin. After trainings, all were well equipped and immediately 

started activities.  

   

4. Comment on the status of the activity as compared with the agreed-to work plan.   

 

The following schedule shows IMMs targets, achievements and deviations for this quarter, the 

fiscal year and LOP. 

 
No Activity Targets Achievement Deviation 

  Q4 FY14 LOP Q4 FY14 LOP Q4 FY14 LOP 

1 Initial child assessment 0 581 584 3 584 584 3 3 0 

2 Family tracing  90 396 584 16

7 

547 547 77 151 -35 

3 Assess Family Capacity 90 437 584 13

2 

475 475 42 38 -107 

3 Family & Child Preparation 10

0 

437 584 12

8 

422 422 28 -15 -160 

4 Child Placement into Family-based 

Care 

10

5 

437 584 14

4 

429 429 39 -8 -153 

5 Nutrition 33 80 158 48 62 62 15 -18 -96 

6 Food Security (Farmer Field Schools) 84 98 298 63 90 90 -21 -8 -208 

7 Savings & Lending Groups (ISLG) 84 84 359 63 94 94 -21 10 -265 

8 Early Child development 29 84 158 53 75 75 23 -9 -83 

9 Psychosocial Support (Community) 10

9 

222 584 17

0 

297 297 61 75 -285 

 

Explanations  

 

The following remarks are based on the comparison of targets versus achievements for the Fiscal 

Year: 

 

 Initial Child Assessment: 

 

This activity has been accomplished at 100% for the LOP. Initial child assessment was done for 3 

children who had been hidden away from the professionals by the institution management in ONN 

by not registering them as institutionalized children. The manager was against the assessment but 

she finally accepted and they were assessed this quarter.  
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 Family Tracing: 

 

Family tracing has been achieved at 138% for this FY, during this quarter much effort was put into 

family tracing.  

 

 Assess Family Capacity: 

 

As of this quarter the Family Capacity aspect has reached 108.6% of the FY target.   

 

 Family & Child Preparation: 

 

This activity was achieved at 96.5% of the FY target.  Much effort was put on family tracing and 

family capacity assessment. 

 

 Child Placement into Family-based Care: 

 

As of Q4, Child Placement into Family-based Care has reached 98% of the FY target.  The time 

spent on post-placement support is gradually being curtailed to focus on new reintegration 

following the increasing involvement of trained community volunteers.   

 

 Nutrition, Farmer Field Schools, Savings & Lending Groups:  

 

In this quarter there was improvement in these activities compared to last quarter: In Nutrition (90 

%), Food Security (84.7%), Savings & Lending Groups (103.6%). There was also much effort put 

towards volunteer training and now there are trained community volunteers in 24 out of the 30 

districts in the country where children have been placed.  

 

 Early Child Development:  

 

During this quarter 89% of the FY target of this activity was covered. From locations where 

children under 5 were placed, volunteers were selected at the cell level and trained on ECD. This 

quarter there were trained volunteers in 24 out of 30 districts in Rwanda.  

 

 Psychosocial support:  

 

This activity was achieved at 76.5% of the FY target. Now all children and young adults from 

ONN and HoH are linked to CPWs.  
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5. USAID Branding and Marking:  Did any of your activities during this quarter result in 

printed materials, training events, web page development or other instances where the 

application of USAID logo/brandmark may be required?  
 

 
The USAID logo was used on materials provided to community services groups established after the training of volunteers.  

 
 

6. Environmental Compliance (Applies only if you received an approved Negative 

Determination with Conditions status):  
 

N/A 

 

7. Please complete the Quarterly Technical Report Workplan Table:    

 

See Appendix 1 
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8. Please provide data for the following common indicators:  
 
     Indicator #1:  Number of people (ages 18+) served: 

 

Total This Period Last Period Cumulative 

Reported 

Cumulative as of 

October 1 of this USG 

fiscal year 

Cumulative as of 

October 1 of this 

USG fiscal year 

(combined M+F) 

(a) 

Male 

(b) 

Female 

(c) 

Male 

(d) 

Female 

e=(a+c) 

Male 

f=(b+d) 

Female 

g=e+f 

138 161 201 212 299 383 
 

682 

 

 

Indicator #1a:  Number of children (ages 0-17) served: 

 

Total This Period Last Period Cumulative 

Reported 

Cumulative as of 

October 1 of this USG 

fiscal year 

Cumulative as of 

October 1 of this 

USG fiscal year 

(combined M+F) 

(a) 

Male 

(b) 

Female 

(c) 

Male 

(d) 

Female 

e=(a+c) 

Male 

f=(b+d) 

Female 

g=e+f 

    98 97 276 255 374 352 
 

726 

 

Indicator #2: Number of people trained: 

 

Total This Period Last Period Cumulative 

Reported 

Cumulative as of 

October 1 of this USG 

fiscal year 

Cumulative as of 

October 1 of this 

USG fiscal year 

(combined M+F) 

(a) 

Male 

(b) 

Female 

(c) 

Male 

(d) 

Female 

e=(a+c) 

Male 

f=(b+d) 

Female 

g=e+f 

93 165 63 123 156 288 
444 

 

 

Indicator #3: Number of organizations strengthened to improve capacity: 

 

 Faith Based Government Non-

Governmental 

Community 

Based 

Other Total 

Total This 

period 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

Last Period 

Cumulative 

Reported 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

Cumulative as 

of October 1 of 

this USG fiscal 

year 

 

 

 

0 

 

 

 

0 

 

 

 

0 

 

 

 

0 

 

 

 

0 

 

 

 

0 
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9. If available, please include photographs taken of project activities during this reporting 

period.  Please limit your submission to five (5) photographs: 

 

  
         IMM playgroup in Kabaya sector                              FFS group in practice 

 

  
                                       Soya Milk preparation for Nutrition under 5  

 
 MUAC measurement for Nutrition U-5 groups  
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10. Please compare the expected estimated budgeted cumulative USAID project expenditures 

to- date with the actual cumulative expenditures as follows: 
 

(a)  Total Obligated Budget (USAID funded portion): $ 998,371 

(b)  Expected estimated budgeted cumulative project expenditures through the end of this 

quarter as per the grant budget:  $ 665,581 (1) 

(c)  Actual cumulative. USAID funded project expenditures to-date: $ 624,483(2) 

(d)  Subtract (c) from (b): $ 41,098 

(e)  Divide (d) by (b) and express as a percent: 6 % 

  

If (e) is more than 15% please briefly explain the reasons for the variance (Describe why the 

cumulative expenses as per the plan vary widely from the actual cumulative expenditures):  
 

 
(1)  Total project budget divided by number of months in the project, multiplied by the number of months elapsed as of this report date. 

  

(2) Actual cumulative USAID expenditures should match the amount shown on the accompanying Quarterly Financial Report.  

 

 

Certification: 

 

I certify that the above information is accurate and correct. 

 

Milton FUNES                                                             Country Director 

Grantee’s Authorized Official Printed Name                 Title 

 

___________________________                                  ______________________ 

Signature                                                                        Date 
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APPENDIX 1                              Quarterly Workplan Report Table 
Quarter Covered by Report: (July) 1, 2014 to (September) 30, 2014 

 

 

 
 

 

No. 

 

 

ALL ACTIVITIES 

PLANNED FOR  

THIS REPORTING 

QUARTER 

ACTIVITY STATUS 
 

COMMENTS/ 

DETAILS  
(Briefly, provide key 

information on the progress 

of the activity this quarter) 

 

 

 

 

No. 

 

ALL ACTIVITIES 

PLANNED FOR  

NEXT QUARTER 

 

YES1 
 

NO2 

 

YES/ 

ONGOING3 

 

NO/ 

ONGOING4 

  

1 Preparation of children and 

families for reintegration 

       

1.1 Complete initial child 

assessment 

YES    All the 59 children in 

HoH and 522 

children/young adults of 

ONN were assessed and 

service plan conducted. 

  

1.2 Family tracing and assessment   YES/ONGOING  Family tracing and 

assessment is going well 

as the number of the so 

called “no trace” is 

reducing 

1.2 Conduct family tracing 

and assessment for 

remaining families. 

1.3 Family & Child Preparation   YES/ONGOING  All children and families 

underwent preparation 

session through meetings 

and one to one support 

with professionals.  

1.3 Family & Child 

Preparation 

2 Reintegration of children 

into healthy homes and 

families 

       

2.1 Child Placement into Family-

based Care 

  YES/ONGOING  144 children were placed 

into family foster care. 

2.1 Child Placement into 

Family-based Care 

                                                 
1 YES:  Activity was planned only for this Q and was completed 
2 NO:  Activity was planned only for this Q and was not completed 
3 YES/ONGOING: Activity was planned for more than this Q, and targets for this Q were completed 
4 NO/ONGOING:  Activity was planned for more than this Q, and targets for this Q were not completed 



Reporting Form #3:  DCOF Quarterly Progress Report               Page 12 of 17 

WL Rev 10/10 

137 are from ONN and 7 

first children placed from 

HoH 

2.2 Registration with Local 

Authorities 

  YES/ONGOING  All children placed into 

family-based care are 

registered with Local 

Authorities for their 

further post-placement 

support  

2.2 Registration with Local 

Authorities 

2.3 Tailored reintegration 

package: Access to education, 

health and shelter (Month 0-

12) 

  YES/ONGOING  Activity work around 

influencing former 

institution donors to 

reallocate their funds to 

continue supporting 

children education and 

Health after reintegration 

was successful.  

2.3 Tailored reintegration 

package: Access to 

education, health and 

shelter (Month 0-12) 

3 Building Resilience of 

Families  

       

3.1 Mapping of services: 

playgroups, Farmer Field 

Schools, Internal Savings and 

Lending Groups, Nutrition 

groups and Psychosocial 

services  

  YES/ONGOING  Needs assessment for 

community services for 

each family with a 

reintegrated child was 

conducted alongside 

family assessment 

3.1 Mapping of services: 

playgroups, Farmer 

Field Schools, Internal 

Savings and Lending 

Groups, Nutrition 

groups and Psychosocial 

services  
3.2 Orient Community 

psychosocial workers 

  YES/ONGOING  CPWs were identified to 

timely support and refer 

families and children. 

This was done for each 

child but training was 

provided to CPWs in 23 

districts 

3.2 Orient community 

psychosocial workers 

3.3 Linking families to 

community-based services 

  YES/ONGOING  Families that welcomed 

children were gradually 

linked to community-

based services especially 

in Rubavu where most 

children are being placed 

3.3 Linking families to 

community-based 

services 
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4 Alternative care        

4.1 Foster care   YES/ONGOING  32 Foster Cares were 

selected and trained to 

receive children 

4.1 Foster care 

4.2 Adoption   YES/ONGOING  Foster care candidates 

were also sensitized to 

undergo adoption 

requirement to have a 

permanent placement for 

children who are likely 

not to be reintegrated with 

their birth or kinship care 

4.2 Adoption 

4.3 Childcare networks   YES/ONGOING  Childcare networks 

meetings were conducted 

in Rubavu from district 

up to sector levels and the 

decision made was to 

extend childcare networks 

to the cell level.  

4.3 Childcare networks 

4.4 Contribute to the development 

of the national curriculum and 

training materials 

  YES/ONGOING  Foster care guidelines are 

still being discussed as 

well as the approach 

around community 

volunteers to support 

children post-placement. 

4.4 Contribute to the 

development of the 

national curriculum and 

training materials 

5 Capacity Building        

5.1 Assist NCC to deliver pre-

service and in service training 

to Social workers and 

Psychologists 

  YES/ONGOING  In service training was 

conducted for NCC Social 

workers and 

Psychologists. 

5.1 Assist NCC to deliver In 

service training to 

Social workers and 

Psychologists 
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People with Disabilities from ONN (3tables) 
 

1. Placed into family-based care 

No Reg.no Sex DOB Age Type of Disability Traced 
Found / 

Not 
Date of 

placement 
Type of placement 

1 2811 M 2003 11 Development Delay Traced Found 31-Jul-14 Extended family 

2 2712 F 1994 20 Partial blindness traced Found 27-Jun-14 Biological father 

3 2039 M 1980 34 Physical ( polio) Traced Found 30-Sep-14 Extended family 

4 2504 F 1988 26 Physical Traced Not found 29-Aug-14 Independent Living 

5 1651 F 1989 25 
Upper limb 
amputation(one)physical 

Traced Found 30-Sep-14 Independent Living 
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2. People with special needs for Community Based Living (CBL) 

NO Reg.no Sex DOB Age Type of Disability Traced Found / Not 
Provisional 

Date of 
Placement 

Placement 
decision 

1 2582 F 1985 29 Physical &Mental Traced Not found End of Dec CBL 

2 2588 M 1982 32 Physical &Mental Traced Not found End of Dec CBL 

3 2585 F 1987 27 Physical &Mental Traced Not found End of Dec CBL 

4 3357 M 1990 24 Mental Traced Found End of Dec CBL 

5 2583 F 1992 22 Physical &Mental Traced Not found End of Dec CBL 

6 3371 F 1990 24 Mental Traced Not found End of Dec CBL 

7 3037 F 1997 17 Mental Traced Not found End of Dec CBL 

8 3009 F 1992 22 Mental Traced Not found End of Dec CBL 

9 2589 F 1979 35 Mental Traced Not found End of Dec CBL 

10 2584 M 1990 24 Mental Traced Not found End of Dec CBL 

11 2597 M 1988 26 Mental Traced Not found End of Dec CBL 

12 1982 M 1979 35 Total blind Traced Found End of Dec CBL 

13 1625 M 1986 28 Mental and Dumb Traced Not found End of Dec CBL 

14 3106 M 1994 20 Mental Traced Not found End of Dec CBL 

15 2598 F 1992 22 Physical &Mental Traced Not found End of Dec CBL 

16 2580 M 1991 23 Mental Traced Not found End of Dec CBL 

17 3192 M 1969 45 Mental Traced Found End of Dec CBL 

18 3160 F 1996 18 Mental Traced Not found End of Dec CBL 

19 2596 F 1979 35 Mental Traced Not found End of Dec CBL 

20 1791 M 1987 27 
Mental, physical and 
Total blind 

Traced Found 
End of Dec 

CBL 

21 1573 M 1994 20 Mental Traced Not found End of Dec CBL 

22 3359 M 1995 19 Mental Traced Not found End of Dec CBL 
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3. People with special needs and possible alternative placements 

NO Reg.no Sex DOB Age Type of Disability Traced 
Found / 
Not 

Provisional 
date of 
Placement  

Placement Decision 

1 1569 F 1989 25 Physical &Mental Traced Not found End Nov Foster care 

2 1300 M 1991 23 Congenital hamiplegia Traced Not found End Nov Independent 

3 2899 M 1987 27 Partial blindness No N/A End Nov Special foster 

4 2680 F 1996 18 
Mental delay, 
Physical,epilepsy 

Traced Found End Nov Extended families 

5 3298 M 1998 16 Physical &Mental Traced Found End Nov Extended 

6 2050 M 1994 20 Total blindness No N/A End Nov Depends on Tracing 

7 2712 M 1994 20 Speech impairment No N/A End Nov Extended 

8 3090 F 2008 6 Physical &Mental Traced Not found End Nov Special Foster Care 

9 3163 F 2007 7 Physical &Mental Traced Found End Nov biological or extended 

10 3170 F 2009 5 Physical &Mental Traced Found End Nov biological or extended 

11 3278 F 2009 5 Physical &Mental Traced Found End Nov 
Extended or Special Foster 
Care 

12 3005 M 2002 12 Physical &Mental Traced Not found Mid Dec Special Foster Care 

13 2910 M 1999 15 Physical &Mental 
On 
going 

N/A Mid Dec Special Foster Care 

14 3350 F 2013 1 Total blindness Traced Found Mid Dec Special Foster Care 
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Data of children moved from ONN and HoH to the communities by Quarter (up to September 30, 2014) 

Placements Q3 
FY13 

Q4 
FY13 

Q1 
FY14 

Q2 
FY14 

Q3 
FY14 

Q4 
FY14 

Q1 
FY15 

Q2 
FY15 

Q3 
FY15 

Cumulative end 
of program 

Children reunited with birth families 20 8 38 10 9 10    95 

Reunited children who remain with birth families 20 8 38 10 9 10    95 

Children reunited with Kinship care 24 13 27 9 39 51    163 

Children reunited who remain with Kinship care 24 13 27 9 39 51    163 

Children placed in foster care 0 0 12 9 11 20    52 

Fostered children who remain in foster care 0 0 6 9 11 20    46 

Fostered children placed in permanent family care 0 0 6 0 0 0    6 

Children under five years of age placed in family care 22 13 39 5 16 6    101 

Children placed in adoptive families 0 0 6 0 0 0    6 

Adopted children who remain with their adoptive  families 0 0 6 0 0 0    6 

Children and young adults placed in independent living 0 0 24 3 30 63    120 

Children and young adults who remain in independent living 0 0 24 3 30 63    120 

Children whose family care was preserved (unnecessary placement 
in institutional care was prevented) 

2 13 5 9 14 187    230 

Children prevented from institutionalization 2 13 5 9 13 187    229 

Number of Children who where placed from ONN 44 21 100 31 84 137    417 

Number of Children who remain in ONN 478 457 357 326 242 106    108i 

Number of children who were placed from HoH 0 0 0 0 5 7    12 

Children who remain in Home of Hope 59 59 59 59 54 47    47 

Total number of children placed from ONN and HoH 44 21 100 31 89 144    429 

Total number of children who remain in ONN and HoH 537 516 416 385 296 152    155 

 

i Revised data with the 3 new children assessed in ONN. 

                                                 


